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Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Total/Bond Amount Business Unit

Per Bond Implementation Plan was 

work designated to be completed 

by Contractor or In House?

Q1 - Was this work performed 

by Contractors, City 

Workforce, or Both

Q2 - Was scope of project met per 

Bond Implementation
Q3 - Were any items missing? Q3(a) What items were missing

Q4 - Were there additional items 

over the scope? 

Q4(a) What items were present that 

exceed the scope?

Q5 - Number of 

Pictures
COMMENTS

Adam Armijo Park Replace Water Fountain w/Back Flow Preventer 40,000.00$                                        423001 In House In House Yes No N/A Yes N/A 5

Adam Armijo Park Install Two (2) Picnic Tables In House In House Yes No N/A No N/A

Adam Armijo Park Install Four (4) Park Benches In House In House Yes No N/A No N/A

Adam Armijo Park Parks Signs In House In House Yes No N/A No N/A

Adam Armijo Park Ramada Work In House In House Yes No N/A No N/A

Adam Armijo Park Replace Post/Cable In House In House Yes No N/A No N/A

Adam Armijo Park ADA Parking Lot - Survey In House Yes No N/A No N/A

Adam Armijo Park ADA Parking Lot - Design In House In House Yes No N/A No N/A

Adam Armijo Park ADA Parking Lot - Construction Contractor In House Yes No N/A No N/A

DISTRICT 1 - DRAFT

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED 1


